
Identify budgetary funds available

Board meeting to approve funds for waste tire stabilization, 
site clean-up remediation, and engineering services

PROCESS FOR ARCHITECTURAL & ENGINEERING CONTRACTS

Staff develop general SOW, complete Contract Request form 
and submit to Contracts Unit

Contracts Unit develops RFQ, coordinates all information 
provided & received and solicits SOQ

Staff conduct Proposers' Information Conference

Contracts Unit performs initial review of submittals

Staff conduct interviews of most qualified firms

Board approves award of contract

Staff identify waste tire and clean-up sites and develop site 
work orders

Board approves waste tire and clean-up sites
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Agenda Item 12
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	00000090.vsd
	Page-1


